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Department of Energy 

ROCKY FIATS OFFICE 
P.O. BOX 928 

GOLDEN. COLORADO 80402-0928 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIn 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500.8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

93-DOE-07976 

i , 
/ 

Gentlemen: 

The U.S. Department of Energy- Rocky Flats Office (DOE-RFO) is formally requesting a 
schedule extension for the Interagency Agreement (TAG) Table 6 Milestones for 
Operable Unit No. 6 (OU 6). The IAG requires that the Draft OU 6 Resource 
Conservation and Recovery Act (RCRA) Facility Investigation/Remedial Investigation 
(RFVRI) Report be delivered to the Environmental Protection Agency by August 4, 1993. 
The Final RFYRI Report is due January 7,1994. This correspondence forwards a 
justification for schedule delays, and supporting enclosures for requesting milestone 
extensions for the submittal of the OU 6 Draft and Final RFYRI reports. 

Because of the late start of field operations which were caused by delays described in 
Enclosure 1, it is not possible to meet either of these milestones. DOE made a 
determined effort to regain as much schedule as possible. However, because of the 
aforementioned delays, DOE requests an zieven month extension. This extension is 
requested under the category of "od cause as described in "Chapter 1, Part 42 
Extensions, Paragraphs 221-23-7, of the IAG. The extension request is based upon the 
assumptions that are described in Enclosure 2. The projected delivery date for the Draft 
RFI/RI Report is July 1 1, 1994. The Final RFURI Report projected delivery date is 
December 19, 1994. The proposed schedule is shown in Enclosure 3. 

hpiovements have been implemented in the RFI/RI process which are beyond the original 
scoue of work or IAG requirements. Consideration of the achievements described ir, 
Endlosure 4 is requested.' 

Sincerely, 

Enclosure 

Actin; Manager 
Document Classification 
Review Waiver per RFP 

Classification Office 



. . . .  I 

M. Hestmark & G. Baughman 2 
93-DOE-07976 

Enclosure 

cc wEnclosure: 
A. Rampertaap, EM453 
J. Ciocco, EM-453.1 
J. Hartman, AMTER, RFO 
D. Sargent, PAQAO, RFO 
R. Schassburger, ERD, RFO 
M. Roy, OCC, RFO 
R. Benedetti, EG&G 
P. Laurin, EG&G 
K. Taylor, EG&G 
B. Fraser, EPA 
B. Lavelle, EPA 
H. Ainscough, CDH 


